



SE Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Gowri T N – PES1UG24AM431



The screenshot shows the Jira SE board interface for the project 'prob52-pes1ug24am431'. The 'Backlog' tab is selected, displaying a list of 8 work items. The left sidebar shows the project structure with four epics: EPIC 1 - Equipment Reservation, EPIC 2 - Deposit & Fee Management, EPIC 3 - Equipment Return, and EPIC 4 - Inventory. The main backlog area lists the following items:

Item	Status	Priority	Assignee
SE-6 Reserve Available Equipment	To Do	5	GN
SE-7 Prevent Double Booking	To Do	3	GN
SE-8 Calculate Security Deposit	To Do	3	GN
SE-9 Calculate Late Return Fees	To Do	3	GN
SE-10 Process Equipment Return	To Do	5	GN
SE-11 Record Damage Assessment	To Do	3	GN
SE-12 Search and Filter Equipment	To Do	5	GN
SE-13 View Borrowing History	To Do	3	GN



The screenshot shows the Jira SE board interface for the project 'prob52-pes1ug24am431'. The 'SE Sprint 1' tab is selected, displaying a list of 5 work items. The left sidebar shows the project structure with four epics: EPIC 1 - Equipment Reservation, EPIC 2 - Deposit & Fee Management, EPIC 3 - Equipment Return, and EPIC 4 - Inventory. The main sprint area lists the following items:

Item	Status	Priority	Assignee
SE-6 Reserve Available Equipment	To Do	5	GN
SE-7 Prevent Double Booking	To Do	3	GN
SE-8 Calculate Security Deposit	To Do	3	GN
SE-10 Process Equipment Return	To Do	5	GN
SE-12 Search and Filter Equipment	To Do	5	GN

Browser tabs: PESTUG24AM431/PES1UG24A..., Mail - RR S&H 2nd Sem P9 GO..., SE Sprint 1 - SE board - Scrum |

Address bar: pes1ug24am431-gowri.atlassian.net/jira/software/c/projects/SE/boards/3

Jira interface:


- Search bar: Search
- Buttons: + Create, See plans, Ask Rovo, 2, 3+
- Spaces: prob52-pes1ug24am431
- SE board: Summary, Timeline, Active sprints, Backlog, Calendar, List, Forms, Development, Docs
- Search board: Search board, Version, Epic, Quick filters
- Buttons: Complete sprint, Group: Story
- Columns:
 - TO DO: 5
 - Reserve Available Equipment
 - EPIC 1 - Equipment Reservation
 - SE-6
 - Prevent Double Booking
 - EPIC 1 - Equipment Reservation
 - SE-7
 - Calculate Security Deposit
 - EPIC 2 - Deposit & Fee Management
 - SE-8
 - Process Equipment Return
 - EPIC 3 - Equipment Return
 - SE-10
 - Search and Filter Equipment
 - EPIC 4 - Inventory Search
 - SE-12
 - IN PROGRESS
 - DONE
- Bottom bar: 26°, Search, Windows taskbar icons, ENG IN, 10:40 PM 02-09-2026

Browser tabs: PESTUG24AM431/PES1UG24A..., Mail - RR S&H 2nd Sem P9 GO..., SE Sprint 1 - SE board - Scrum |



Address bar: pes1ug24am431-gowri.atlassian.net/jira/software/c/projects/SE/boards/3



Jira interface:

- Search bar: Search
- Buttons: + Create, See plans, Ask Rovo, 2, 3+
- Spaces: prob52-pes1ug24am431
- SE board: Summary, Timeline, Active sprints, Backlog, Calendar, List, Forms, Development, Docs
- Search board: Search board, Version, Epic, Quick filters
- Buttons: Complete sprint, Group: Story
- Columns:
 - TO DO: 2
 - Process Equipment Return
 - EPIC 3 - Equipment Return
 - SE-10
 - Search and Filter Equipment
 - EPIC 4 - Inventory Search
 - SE-12
 - IN PROGRESS: 1
 - Calculate Security Deposit
 - EPIC 2 - Deposit & Fee Management
 - SE-8
 - DONE: 2
 - Reserve Available Equipment
 - EPIC 1 - Equipment Reservation
 - SE-6
 - Prevent Double Booking
 - EPIC 1 - Equipment Reservation
 - SE-7
- Bottom bar: 26°, Search, Windows taskbar icons, ENG IN, 10:41 PM 02-09-2026



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
02/Sep/26 10:36 PM	SE-10	Sprint start		5		
	SE-12			5		
	SE-6			5		
	SE-7			3		
	SE-8			3		
	Total					21
02/Sep/26 10:41 PM	SE-6	Burndown	Issue completed	5		16
	SE-7	Burndown	Issue completed	3		13





Reflection answers

1. Did your estimations reflect the actual effort?

Yes. The story point estimates generally reflected the relative effort and complexity of the

user stories. Some stories required more effort because they involved multiple conditions and system interactions.

2. Was your backlog well-prioritized?

Yes. High-priority stories related to equipment reservation, security deposits, and equipment returns were placed before medium-priority stories such as inventory search and borrowing history.

3. How did your simulated sprint align with your plan?

The simulated sprint generally aligned with the plan. Stories were moved from To Do to In Progress and then Done to represent completion during the sprint. Two sprints were completed as required.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the remaining work decreased as stories were completed. It provided an indication of the team's progress and whether the planned work could be completed within the sprint.